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Portsmouth D&D Project 

SITE SERVICES AND INTERFACE REQUIREMENTS MATRIX 

 

 
Services listed in the Portsmouth Site Services and Interface Requirements Matrix shall be performed in accordance with the 
Performance Work Statement. 
 
Legend for Matrix – The Legend for the primary Matrix users/providers is as follows: 
 

ETS   Environmental Technical Services Contract(or) 
D&D   D&D /Remediation Contract(or) 
FSS   Facilities Support Services Contract(or) 
USEC   United States Enrichment Corporation Contract(or) 
Other Site Users Examples: Ohio National Guard, DUF6 Conversion Project 
Cost Allocation The term “cost allocation” means the individual contractor will incur the cost for performing that activity 

   
 
Types of Interfaces – Applies to D&D contractor 
 
1. Information (I):  knowledge (data, facts, etc) gathered or supplied  

2. Physical (P):  systems in tangible contact (i.e., ‘pipe-to-pipe’), or a physical exchange of product or materials 

3. Service (S):  provision of work for another contractor 
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PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES 

 Project Support Requirements 

Type of 

Interface 

Task 

(Interface) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

I Master Plan - The ETS contractor 

develops the initial strategy, then the 

D&D contractor reviews and updates.  

Ownership of the overall cleanup strategy 

document is transferred from the ETS 

contractor and maintained by the D&D 

contractor.  

Initial 

development 

and 

subsequent 

input 

 

 

 

 

 

 

 

Update and 

maintain 

Provides 

input 

Provides 

input 

Provides 

input 

C.2.7.1 ETS bears the cost 

burden for 

development of the 

initial document.  

Once the Plan has 

been turned over to 

the D&D contractor,  

D&D contractor 

bears the cost 

burden for work 

necessary to 

maintain and 

update; other 

contractors/users 

bear internal and 

implementation 

costs 

Type of 

Interface 

Task 

(Interface) 
ETS D&D FSS USEC 

Other Site 

Users 
Requirements Cost Allocations 

I Regulatory Compliance and Permits – 

Comply, develop, renew existing permits 

and/or obtain new permits as necessary.  

The majority of the permits will be the 

responsibility of the D&D contractor.  

Other contractors will also have limited 

number of permit responsibilities for its 

respective work. 

Provide 

information to 

D&D 

contractor, if 

needed.  

Responsible 

for maintaining 

the 

comprehensive 

list of permits. 

Renews 

existing 

permits and 

obtain new 

permits for 

D&D 

Project. 

Renews 

existing 

permits and 

obtain new 

permits for 

Facility 

Support 

activities. 

Renews 

existing 

permits and 

obtain new 

permits for 

Lease 

Areas. 

Provide 

information 

to D&D 

contractor, if 

needed. 

C.2.7.4 Each site contractor 

bears the cost 

burden of 

administration and 

implementation.   
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PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES 

 Project Support Requirements 

Type of 

Interface 

Task 

(Interface) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

I Regulatory Documents and 

Involvement – the D&D contractor has 

the primary responsibility for interaction 

with DOE and regulators.  The other 

site contractors will provide information 

and support to D&D contractor as 

related to the regulatory involvement 

process. 

Provide 

support and 

information to 

D&D 

contractor. 

 

Primary 

responsibility 

for 

regulatory 

involvement. 

Provide 

support and 

information 

to D&D 

contractor. 

Provide 

support and 

information 

to D&D 

contractor. 

Provide 

support and 

information 

to D&D 

contractor. 

C.2 D&D contractor bears the 

cost burden for development 

of documents and regulatory 

involvement. Other 

contractors/users bear 

internal and implementation 

costs. 

Type of 

Interface 

Task 

(Interface) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

I Develop and Submit the Annual Site 

Environmental Report (ASER) - D&D 

contractor is responsible for developing 

the ASER for the D&D Project.  The 

ETS contractor has the responsibility 

for the sitewide coordination of the 

environmental reports, if required. 

Provide input 

and support 

to D&D 

contractor. 

Coordinate 

sitewide 

environmental 

reports. 

Develop and 

submit. 

Provide 

input and 

support. 

Provide 

input and 

support. 

Provide 

input and 

support. 

C.2.7.6 D&D contractor bears the 

cost burden for development 

of documents and regulatory 

involvement. Other 

contractors/users bear 

internal and implementation 

costs 
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PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES 

 Facilities D&D 

Type of 

Interface 

Task 

(Interface) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

P Facilities D&D Activities - For 

example:  Utilities Isolation/re-

routing/optimization, Deactivation, 

and Demolition.  D&D contractor 

will be performing D&D activities: 

plan and implementation. 

Provide 

oversight and 

support. 

 

 

 

 

 

 

 

Coordinate and 

notify USEC on 

plans for work 

activities, site 

safety, and 

logistics issues.  

Provide support, 

if necessary. 

Concur if 

necessary.  

Provide 

support, if 

necessary. 

C.2.2 and 

C.2.3 

D&D contractor bears 

the cost burden for field 

work. Other 

contractors/users bear 

internal and 

implementation costs 

Type of 

Interface 

Task 

(Interface) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

P/I Facilities Transfer and Turnover 

activities - USEC is responsible for 

completing the turnover 

requirements per the Lease.  

Provides support and verification 

process for DOE acceptance of the 

facilities to ensure the turnover 

requirements are met. 

Support DOE 

with the 

turnover 

requirements. 

 

 

 

 

 

 

 

 

Receive 

facilities/services 

as approved by 

DOE. 

Receive 

facilities/services 

as approved by 

DOE. 

Completes 

the turnover 

requirements 

and transfers 

to DOE. 

Provide 

support, if 

applicable. 

C.2.7.1 FSS contractor bears 

the cost burden for 

maintenance of its 

responsible area  and 

facilities.  D&D 

contractor bears the 

cost burden for 

verification process and 

its responsible 

facilities/area of S&M 

upon assignment of the 

facilities by the CO.  
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PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES 

 Environmental Restoration 

Type of 

Interface 

Task 

(Interface) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

P/I Soils Remediation Activities - D&D 

contractor will be performing soils 

remediation activities: removal 

underground utilities, 

pipings/components, slabs, footers, 

and other below grade structures. 

Provide 

oversight 

and support. 

 

 

 

 

 

 

 

Perform soils 

remediation: 

Coordinate and 

notify affected 

tenants/contractors. 

Provide 

support, if 

necessary. 

Provide 

support, if 

necessary.  

Provide 

support, if 

necessary. 

C.2.4.2 D&D contractor 

bears the cost 

burden for 

remediation work. 

Other 

contractors/users 

bear internal and 

support costs. 

Type of 

Interface 

Task 

(Interface) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

P/I Groundwater Monitoring and 

Inspection - the D&D contractor is 

responsible for conducting 

groundwater monitoring and 

inspection per the IGWMP.  The 

ETS contractor may perform 

independent monitoring or 

inspection. 

Perform 

independent 

oversight 

and 

independent 

monitoring 

and 

inspection 

activities.  

Coordinate 

with D&D 

contractor. 

 

 

Perform 

groundwater 

monitoring and 

inspection.  

Coordinate with all 

other site 

tenants/contractors: 

notify USEC, if 

required. 

Provide support to 

ETS for 

independent 

monitoring and 

inspection. 

Provide 

support, if 

necessary. 

Provide 

support, if 

necessary. 

Provide 

support, if 

necessary. 

C.2.4.3 D&D contractor 

bears the cost 

burden for 

remediation work.  

ETS contractor 

bears the cost 

burden if/when it 

performs 

independent 

activities.  Other 

contractors/users 

bear internal and 

support costs. 
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PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES 

 Waste Management 

Type of 

Interface 

Task 

(Interface) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

P/I Management of Waste - Waste 

generated during Surveillance and 

Maintenance and D&D activities is 

managed by the D&D contractor. 

Notify and 

coordinate 

with D&D 

contractor 

related to 

anticipated 

waste 

generation 

plans. 

 

 

 

 

Receives, stores, 

and dispositions 

contaminated 

waste generated 

from D&D activities 

and from other site 

contractors/tenants. 

Notify and 

coordinate 

with D&D 

contractor 

related to 

anticipation 

of 

contaminated 

waste 

generation 

plans. 

Notify and 

coordinate 

with D&D 

contractor 

related to 

anticipation 

of waste 

generation 

plans. 

N/A C.2.5 D&D contractor 

bears the cost 

burden for waste 

management  

program, 

administration, and 

implementation  

activities. Other 

contractors/users 

bear internal and 

support costs. 

Type of 

Interface 

Task 

(Interface) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

P Provide Hazardous Waste Storage 

for USEC 

N/A Provide storage 

space for USEC’s 

hazardous waste. 

N/A Coordinate 

and provide 

information 

necessary 

for use of 

the storage 

area. 

N/A C.2.5 D&D contractor 

bears the cost 

burden for 

remediation work for 

providing the 

storage space and 

relocation, if 

required.   
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PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES 

 OSWDF 

Type of 

Interface 

Task 

(Interface) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

P/I OSWDF Construction Activities – If the 

construction of OSWDF is not self 

performed, the D&D contractor is 

responsible for the construction 

oversight while a subcontractor 

performs construction. 

N/A Responsible 

for 

Construction 

Oversight. 

Provide 

support, if 

necessary. 

N/A N/A C.2.5.4.2  D&D contractor 

bears the cost 

burden if Self 

Performed; D&D 

contractor bears the 

cost burden for 

construction 

oversight. D&D 

contractor bears the 

construction 

subcontract cost 

burden if it is 

subcontracted.  

Type of 

Interface 

Task 

(Interface) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

I OSWDF Design Activities - the D&D 

contractor will complete the design and 

Certified for Construction package, if 

the OSWDF is approved.  During the 

design process, location of the OSWDF 

will be determined. 

Provide 

support to 

D&D 

contractor, if 

necessary. 

 

 

 

 

 

Coordinate 

OSWDF 

location with 

USEC to 

ensure no 

shared site 

agreements 

are 

impacted.  

Provide 

support to 

D&D 

contractor, if 

necessary. 

Review and 

support 

location 

determination. 

Provide 

support to 

D&D 

contractor, if 

necessary. 

C.2.5.4.1 D&D contractor 

bears the cost 

burden for design 

and CFC package.  

Other contractors 

bear the cost of 

internal support 

activities. 
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PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES 

 Surveillance and Maintenance (S&M) and Facility Stabilization 

Type of 

Interface 

Task 

(Interface) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

P/I DMSAs and HEU Activities - D&D 

contractor is responsible for DMSAs in 

the Lease area.  D&D contractor 

conducts the maintenance checks on 

HEU cells, however USEC leases the 

HEU equipment. 

N/A 

 

 

 

 

 

 

 

Surveillance and 

maintenance of 

HEU cells and 

DMSAs. 

N/A Coordinate 

with D&D 

contractor to 

facilitate 

S&M of HEU 

cells and 

DMSAs. 

N/A C.2.6 and C.2.2 D&D contractor 

bears the cost 

burden for 

performing S&M of 

the HEU cells and 

the DMSAs 

activities.   

Type of 

Interface 

Task 

(Interface) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

P/I S&M Activities – S&M or facility 

maintenance activities are performed 

to prevent and correct maintenance 

for systems and facilities.  

N/A Responsible for 

S&M activities in 

nuclear and non-

nuclear facilities 

in assigned 

facilities 

identified in 

Section J, 

Attachment 5. 

Responsible 

for facility 

maintenance 

activities 

(non-nuclear 

activities) in 

assigned 

facilities 

identified in 

Section J, 

Attachment 

5. 

Coordinate 

with 

appropriate 

contractor. 

Coordinate 

with 

appropriate 

contractor. 

C.2.2 D&D contractor 

bears the cost 

burden for 

performing the S&M 

activities for the 

assigned facilities.  

The FSS contractor 

bears the cost 

burden for 

performing the 

facility maintenance 

activities for the 

assigned facilities. 
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PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES 

Environmental, Safety, Health, and Quality 

Type of 

Interface 

Task 

(Interface, Service – Mandatory) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

I/S Health Physics and Radiological Site 

Services - D&D contractor is 

responsible for providing health physics 

and radiological site services (e.g. 

Dosimetry program, radiological 

surveys and monitoring).   

Receives 

services 

from D&D 

contractor.  

Provide 

input to the 

D&D 

contractor.  

Provides 

health 

physics and 

radiological 

site services 

to ETS and 

FSS 

contractors 

and DOE. 

Receives 

services 

from D&D 

contractor.  

Provide 

input for 

service 

needs to 

support the 

D&D 

contractor’s 

budgeting 

requirement. 

N/A N/A C.2.7.3 D&D contractor 

bears the cost 

burden of program 

administration and 

implementation.  

Other site 

contractors bear 

internal 

implementation 

costs.   

Type of 

Interface 

Task 

(Interface, Service – Mandatory) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

P Industrial Hygiene Health and Safety 

Services and Equipment – Personal 

protective Equipment, Monitoring 

Equipment, and Other Equipment 

Related to Health and Safety 

Receives 

H&S 

services and 

equipment 

including 

(PPE) 

equipment 

from D&D 

contractor. 

Provides 

health and 

safety 

services and 

equipment to 

all D&D 

project 

contractors. 

Receives 

H&S 

services and 

equipment 

including 

(PPE) 

equipment 

from D&D 

contractor. 

N/A N/A C.2.7.3 D&D contractor will 

bear cost burden for 

this task. 
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PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES 

Safeguards and Security 

Type of 

Interface 

Task 

(Interface) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

I Security Management (physical and 

personnel security) – FSS contractor is 

responsible for security management 

which includes providing input to site 

security planning by USEC; plans and 

procedures; lock and key program; 

facility registration; information security; 

computer security and classification; 

badging (HSPD-12 credentials); and 

access authorization.   

Provides 

necessary 

information 

to the FSS 

contractor to 

support 

security 

management 

program. 

 

 

Provides 

necessary 

information 

to the FSS 

contractor to 

support 

security 

management 

program. 

 

 

Provides 

security 

management 

services to 

DOE and 

DOE 

contractors. 

Provides 

necessary 

information 

to the FSS 

contractor to 

support 

security 

management 

program.  

Provides 

necessary 

information 

to the FSS 

contractor to 

support 

security   

management 

program. 

 FSS contractor 

bears the cost 

burden.  Other site 

contractors bear 

internal and 

implementation cost. 

Type of 

Interface 

Task 

(Service - Mandatory) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

 Reserved 
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PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES 

Site Services 

Type of 

Interface 

Task 

(Service – Optional, Interface) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

S/I Protective Force Services - Protective 

Forces will be provided as GFS/I in the 

initial part of the period of performance.  

This service may be provided by the 

D&D contractor at a later date as 

authorized by the CO.  The contractors 

have the responsibilities to provide 

necessary information to support the 

Protective Force services. 

 

Provide 

necessary 

information 

and support, 

if required. 

 

 

 

 

 

 

 

Initially 

provide 

necessary 

information 

and support, 

if required. 

 

 

 

 

 

 

 

Provide 

necessary 

information 

and support, 

if required. 

 

 

 

 

 

 

 

Initially, 

provide 

sitewide 

protective 

force 

services to 

DOE and 

site 

contractors.  

Provide 

necessary 

information 

and support, 

if required. 

 

 

 

 

 

 

 

C.2.7 Initially provided as 

GFS/I.  Upon CO 

authorization to the 

D&D contractor, the 

D&D contractor will 

bear the cost burden 

for the services.  

The other site 

contractors/users 

will bear internal and 

implementation cost. 

Type of 

Interface 

Task 

(Service – Optional, Interface) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

S/I Emergency Management and 

Response - Emergency management 

and response is provided as GFS/I in 

the initial part of the period of 

performance.  This service may be 

provided by the D&D contractor at a 

later date as authorized by the CO.  

The contractors have the responsibility 

to support in implementation of the 

emergency management program, 

response, and recovery. 

Provides 

information 

and support. 

 

 

 

 

 

 

 

Provides 

information 

and support. 

 

Provides 

information 

and support. 

 

Provides 

Emergency 

Management 

and 

response 

services. 

Provides 

information 

and support. 

 

C.2.7 Initially.provided as 

GFS/I   Upon CO 

authorization to the 

D&D contractor, the 

D&D contractor will 

bear the cost burden 

for the services.  

The other site 

contractors/users 

will bear internal and 

implementation cost. 
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PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES 

Site Services 

Type of 

Interface 

Task 

(Service – Optional, Interface) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

S/I Fire Protection Services - Fire 

Protection will be provided as GFS/I in 

the initial part of the period of 

performance.  This service may be 

provided by the D&D contractor at a 

later date as authorized by the CO.  

The contractors have the responsibility 

to support the Fire Protection services. 

Provide 

necessary 

information 

and support, 

if required. 

 

 

 

 

 

 

 

Provide 

necessary 

information 

and support, 

if required. 

 

 

 

 

 

 

 

Provide 

necessary 

information 

and support, 

if required. 

 

 

 

 

 

 

 

Provide 

sitewide Fire 

Protection 

services to 

DOE and 

site 

contractors.  

Provide 

necessary 

information 

and support, 

if required. 

 

 

 

 

 

 

 

C.2.7 Initially, provided as 

GFS/I.  Upon CO 

authorization to the 

D&D contractor, the 

D&D contractor will 

bear the cost burden 

for the services.  

The other site 

contractors/users 

will bear internal and 

implementation cost. 

 
Task 

(Service – Optional, Interface) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

S/I Site Utility Services - Utility services for 

site operations are provided as GFS/I in 

the initial part of the period of 

performance; sanitary water, sanitary 

sewage, recirculating cooling water, 

plant dry air, electrical power 

distribution, power administration, 

nitrogen system, street lights, steam, 

and utilities inspection.  These services 

may be provided by the D&D contractor 

at a later date as authorized by the CO.  

The contractors have the responsibility 

to support in implementation of utilities 

services. 

Provides 

information 

and support. 

 

 

 

 

 

 

 

Provides 

information 

and support. 

 

Provides 

information 

and support. 

 

Provides 

Utilities. 

Provides 

information 

and support. 

 

C.2.7 Initially provided as 

GFS/I.  Upon CO 

authorization to the 

D&D contractor, the 

D&D contractor will 

bear the cost burden 

for the services.  

The other site 

contractors/users 

will bear internal and 

implementation cost. 
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PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES 

 Project Support 

Type of 

Interface 

Task 

(Interface) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

I Baseline 

Development 

Activities – D&D 

contractor will be 

developing and 

maintaining the D&D 

life-cycle project 

baseline and 

supporting the Critical 

Decisions process.  

The ETS contractor 

will be developing the 

Sitewide Integrated 

Lifecycle Federal 

Baseline. 

Receives baseline 

information/data 

package from site 

contractors/tenant. 

Owner of the 

Sitewide Integrated 

Lifecycle Federal 

Baseline.   

 

 

 

 

 

Owner of the 

D&D life 

cycle project 

baseline.  

Support ETS 

contractor 

for the 

Sitewide 

Integrated 

Lifecycle 

Federal 

Baseline. 

Provides baseline 

to the ETS 

contractor to 

support the 

Sitewide Integrated 

Lifecycle Federal 

Baseline. 

Provides baseline 

to the ETS 

contractor to 

support the 

Sitewide Integrated 

Lifecycle Federal 

Baseline. 

Provides baseline 

to the ETS 

contractor to 

support the 

Sitewide Integrated 

Lifecycle Federal 

Baseline. 

C.2.7.2 D&D contractor 

will bear the cost 

burden for the 

D&D project 

baseline.  The 

ETS contractor 

will bear the cost 

burden for the 

integrated 

lifecycle 

baseline.  The 

other site 

contractors/users 

will bear internal 

and 

implementation 

cost. 

Type of 

Interface 

Task 

(Interface) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

I Public Relations 

Activities – the D&D 

contractor is primarily 

responsible for 

supporting the public 

relations activities.  

Other site contractors 

will be providing 

support related to its 

own areas. 

Provide support to 

DOE.  Provide 

support/information 

to D&D contractor. 

 

 

 

 

 

 

 

Primary 

responsibility 

for public 

relations 

activities. 

Provide 

support/information 

to D&D contractor. 

Provide 

support/information 

to D&D contractor. 

Provide 

support/information 

to D&D contractor. 

C.2.7.10 D&D contractor 

will bear the cost 

burden for 

programs and 

plans and 

implementation.  

The other site 

contractors/users 

will bear internal 

and 

implementation 

cost. 
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PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES 

 Project Support 

Type of 

Interface 

Task 

(Service – Mandatory, Interface) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

I/S Records Management and Document 

Control – Documents (archives, newly 

generated, and received) will be kept 

by the FSS contractor.  Every 

contractor is responsible for 

maintaining its records management 

program, however documents 

generated by the other site contractors 

will be sent to the FSS contractor.  

Maintain 

own 

document 

control 

system for 

its oversight 

and DOE 

generated 

documents. 

 

 

Sends all 

project 

documents 

to FSS 

contractor. 

 

Provides for 

Records 

Management 

services. 

Receives all 

project 

documents 

from other 

DOE 

contractors 

in support of 

the D&D. 

Sends all 

project 

documents 

to FSS 

contractor. 

 

Sends all 

project 

documents 

to FSS 

contractor. 

 

C.2.7.9 D&D contractor 

bears the cost 

burden for records 

management 

program and 

implementation. The 

other site 

contractors/users 

will bear internal and 

implementation cost. 

Type of 

Interface 

Task 

 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

I/S Cyber Security – Compliance of cyber 

security program, plans, and 

implementation. 

 

 

 

 

 

 

 

 

 

Receives 

service from 

FSS. 

Receives 

service from 

FSS. 

Provides 

cyber 

security 

service to 

D&D, ETS, 

and DOE. 

N/A N/A  FSS contractor 

bears the cost 

burden for cyber 

security. 

 

 

 

 

 

 



Portsmouth D&D Project                                    Section J 

Solicitation No. DE-RP30-09CC40017        Attachment 7 

J7-16 

 

 

PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES 

 Property Management 

Type of 

Interface 

Task 

(Service – Mandatory, Interface) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

I/S Property Management – the FSS 

contractor has the responsibility for site 

wide DOE personal and real property 

management.  The FSS contractor is 

responsible for maintaining the FIMS 

and PIDS database by coordinating 

with other site contractors. 

Provide 

information 

to FSS 

contractor. 

 

 

 

 

 

Manage 

assigned real 

and personal 

property and 

provide 

information to 

FSS contractor. 

 

Manage 

assigned real 

and personal 

property and 

responsible for 

reporting of real 

and personal 

property 

information for 

the D&D project. 

Manage 

assigned 

real and 

personal 

property and 

provide 

information 

to FSS 

contractor. 

 

Manage 

assigned 

real and 

personal 

property and 

provide 

information 

to FSS 

contractor. 

 

C.2.7.11 Contractors will bear 

the cost burden for 

cradle-to-grave 

management of 

assigned real and 

personal properties.   

However, the FSS 

contractor will bear 

the cost burden for 

reporting of property 

management 

information. 

Type of 

Interface 

Task 

(Interface) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

I Fleet Management and Equipment 

Repairs – The FSS contractor is 

responsible for fleet management 

including the GSA vehicles and 

reporting for the D&D project. 

1.  GSA interface 

2.  Fuel and maintenance reporting 

3.  Fleet maintenance scheduling 

4.  GSA lease payment (including 

routine maintenance) 

Coordinate 

vehicle use 

with DOE. 

 

Responsible for 

management of 

assigned 

vehicles and 

equipment 

including the 

GSA vehicles. 

Responsible for 

fleet 

management of 

assigned 

vehicles and 

equipment.  

Additionally, 

responsible for 

reporting for the 

D&D Project. 

N/A N/A C.2.7.11 Contractors will bear 

the cost burden for 

fuel, tracking, and 

repair of assigned 

vehicles and 

equipment.  The 

FSS contractor will 

bear the cost burden 

for management and 

reporting for Fleet 

Management.   
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PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES 

 Project Support 

Type of 

Interface 

Task 

(Service - Optional) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

S Janitorial Services – Janitorial services 

that includes sanitary trash pickup, 

restroom cleaning, and shower 

cleaning will be provided by the FSS 

contractor. 

Receives 

the services 

from the 

FSS 

contractor. 

Receives 

the services 

from the 

FSS 

contractor. 

Provides the 

service to 

D&D and 

ETS 

contractors. 

N/A N/A C.2.7.14 FSS contractor will 

bear the cost burden 

for the service. 

Type of 

Interface 

Task 

(Service – Optional, Interface) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D   

Requirements 
Cost Allocations 

S/I Computer and Telecommunication 

Services – FSS is responsible for 

providing telephones and computers. 

Receives 

service 

computer 

services 

from DOE – 

PPPO and 

telephones 

from FSS.   

Receives 

service from 

FSS 

 Provides 

service to 

D&D 

contractor.  

N/A N/A   FSS contractor will 

bear the cost burden 

for the service. 
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PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES 

 Project Support 

Type of 

Interface 

Task 

(Service – Optional) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

S Laundry Services – D&D contractor will 

provide the services to ETS and FSS. 

Receives 

services 

from D&D 

contractor. 

Responsible 

for the 

laundry 

services – 

also 

provides 

laundry 

services for 

ETS, DOE, 

and FSS. 

Receives 

services 

from D&D 

contractor. 

N/A Receives 

services 

from D&D 

contractor. 

C.2.7.14 D&D contractor will 

bear cost burden for 

this service.  

Type of 

Interface 

Task 

(Service-Optional, Interface) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

 Reserved        
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PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES 

 Project Support  

Type of 

Interface 

Task 

(Interface) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

S Mail Service – FSS contractor provides 

the central pick up and drop off service.  

Each contractor is responsible for its 

internal mail services. 

Receives 

service from 

FSS and 

USEC (for 

certified mail 

only). 

 

 

 

 

Receives 

service from 

FSS and 

USEC (for 

certified mail 

only). 

 

Provides 

mail service 

(except 

certified 

mail) to 

ETS, D&D, 

and DOE. 

Provides 

Certified 

Mail service. 

N/A 

 

 FSS contractor will 

bear cost burden for 

central pick up and 

drop off service. 

Type of 

Interface 

Task 

(Interface) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

S Training Service – FSS contractor 

provides the site training for ETS, DOE, 

and D&D Contractor. 

Receives 

service from 

FSS. 

Receives 

service from 

FSS 

Provides 

training 

service to 

ETS and 

D&D 

contractors 

and DOE, 

N/A Receives 

service from 

FSS. 

 FSS contractor will 

bear cost burden for 

this service. 
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PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES 

 Project Support  

Type of 

Interface 

Task 

(Interface) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

I Consolidated Financial Statement and 

D&D Fund Support. 

Prepares 

Consolidated  

Financial 

Statement and 

provides D&D 

Fund Support 

for DOE. 

 

 

 

Provides 

information 

and support 

to ETS. 

Provides 

information 

and support 

to ETS. 

N/A N/A  ETS contractor will 

bear cost burden for 

this task. 
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PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES 

 Project Support  

Type of 

Interface 

Task 

(Interface) 
ETS D&D FSS USEC 

Other Site 

Users 

D&D Contract 

Requirements 
Cost Allocations 

I Technical Support for Annual Report to 

Congress on Environment, Safety, and 

Health Conditions. 

Provides 

information 

and support to 

D&D 

contractor. 

 

 

 

 

Provides 

technical 

support to 

DOE for 

Annual 

Report to 

Congress on 

Environment, 

Safety, and 

Health 

Conditions 

after the 

incumbent 

infrastructure 

contract 

expires. 

Provides 

information 

and support 

to D&D 

contractor. 

Provides 

information 

and support 

to D&D 

contractor. 

Provides 

information 

and support 

to D&D 

contractor. 

C.2.7.3 D&D contractor will 

bear cost burden for 

this task. 

 


